TCR Program — Application Amendment Project # 116 — March 2006

Sacramento Route 80 Light Rail Corridor; double-track Route 80 light rail line for express

($ X 1,000)
Estimated Project Cost: $25,977 TCRP Funds covered by the application: $25,000
Total TCRP Funds Available: $25,000 Phases(s) covered in application: All

Lead Agency: Sacramento Implementing Agency: SacRT
Regional
Transit District
(SacRT)
TCRP allocations approved: $25,000 for Phase(s): All
Advance approved: $0 for Phase(s): N/A

Project Summary:

The overall project is to implement express rail service
in the 1-80 corridor from downtown Sacramento to the
Watt/I-80 light rail station. The express rail service
project will include double-tracking existing single-track
sections and improving various light rail stations.
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Prior TCRP Action:

e Original application for Phases 1 and 2 was
approved on October 3, 2001 (Resolution TA-01-
15).

e A subsequent application for Phase 3 was approved
on February 28, 2002 (Resolution TA-02-02).

e An amendment application programming all phases
and amending the schedule was approved on
November 3, 2005 (Resolution TAA-05-36). &

¢ An allocation amendment transferring funds from g
phase 3 to phases 1, 2 and 4 was approved on =
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November 3, 2005 (Resolution TFP-05-17).

e An allocation request for phase 4 ($21,100,000) was
placed on the pending list November 3, 2005.

e An allocation of $21,100,000 for Phase 4 was
approved March 16, 2006 (TFP-06-07).
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Status of Conditions:
No conditions set for this project under Resolution TA-
01-15 or Resolution TA-02-02.

Discussion/Issues:

No Issues.

Right of Way Acquisition for this project is Categorically
Exempt under CEQA. Notice of Exemption is on file.
However, a Mitigated Negative Declaration was also
approved for this project on March 11, 2002, with the
Notice of Determination dated March 21, 2002. The KN
documents were reviewed and approved by the o G
Commission in December 2005 (E-05-23).

Alkali Flat/La Valentina

Downtown Sacramento

Regional Transportation Plan documentation is on file.
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Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental 9/99 5/06 $1,127
2 Prepare plans, specifications and estimates (PS&E) 2/02 6/06 $1,244
3 Right of Way Acquisition 2/02 4/06 $2,470
4 Construction or Procurement 6/06 1/08 $21,136
Total: $25,977
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $150 $1,244 $2,470 $21,136 $25,000
Proposed
STIP - RIP State Committed $977 $977
(1998) Proposed
Totals: | _Committed $1,127 $1,244 $2,470 $21,136 $25,977
Proposed
Totals: $1,127 $1,244 $2,470 $21,136 $25,977




